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Amphitheatre Project Update

December 7, 2023
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Key Dates

4 Fall2023
* Construction Manager EllisDon started
* Development Permit application to City of Vancouver
* ClassB costing

4 \Winter 2023/24

* Class A costing - Stage 1Building Permit
* Demolitionstarts

4 Spring 2024
®* Planned new construction starts

4 \Winter 2025/26

* Targeted completion



Targeted Certification

4 A minimum of LEED Gold (New Construction) Certification
4 Salmon Safe Certification

4 Rick Hansen Gold Certification



Communication

4 pne.ca/amphitheatre/ 4 The PNE’'s Community e-Newsletter

*  Willnotify recipients of major project updates,
construction impacts and any park access
changes

4 Will contain the latest project updates:
*  Projected Timeline (once available)
®* Constructionlmpacts
®* Park Access updates
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https://www.pne.ca/amphitheatre/
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Questions?
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